

UNION SQUARE BID PRESSURE WASHING SCHEDULE - ZONE 2 July to December 2023

DAY	LOCATION	July			August			September			October			November			December		
SUN.	Geary St. north side between Taylor and Mason	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Geary St. north side between Mason and Powell Block 307 Parcel 6,7,13	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Geary St. south side between Taylor and Mason	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Taylor St. east side between Post and Geary	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Derby Alley	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Post St. south side between Taylor and Mason	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Post St. south side between Mason and Powell Block 307 Parcel 9,13	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Post St. north side between Mason and Powell Block 296 Parcel 7-9,15-144	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Mason St. west side between Post and Geary	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Mason St. east side between Post and Geary	7/2	7/16	7/30	8/13	8/27		9/10	9/24		10/1	10/15	10/29	11/12	11/26		12/10	12/24	
	Kearny St. west side between Sutter and Post	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	Post St. north side between Grant and Kearny	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	Post St. south side between Grant and Kearny	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	Robert Kirk Lane	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	Maiden Lane between Grant and Kearny	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	Kearny St. west side between Post and Geary	7/9	7/23		8/6	8/20		9/3	9/17		10/8	10/22		11/5	11/19		12/3	12/17	12/31
	MON.	Mason St. east side between Bush and Sutter	7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19
		Mason St. east side between Sutter and Post	7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19
		Sutter St. north side between Mason and Powell	7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19
		Sutter St. south side between Mason and Powell	7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19
Powell St. east side between Sutter and Bush		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
Powell St. west side between Sutter and Bush		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
Powell St. west side between Sutter and Post Block 296 Parcel 1, 2, 5, 14		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
Powell St. east side between Sutter and Post Block 295 Parcel 8		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
Sutter St. south side between Powell and Stockton		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
Stockton St. west side between Sutter and Post Block 295 Parcel 16 Grand Hyatt		7/3	7/17	7/31	8/14	8/28		9/11	9/25		10/9	10/23		11/7	11/21		12/5	12/19	
	Post St. south side between Grant and Stockton Block 309 Parcel 1,17,22-25,27	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Grant St. west side between Post and Geary	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Grant St. east side between Post and Geary	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Maiden Lane between Grant and Stockton Block 309 Parcel 1,6-9,12,16-19,23,24,28,38	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Geary St. north side between Grant and Stockton Block 309 Parcel 3,6-9,28,39	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Geary St. north side between Grant and Kearny	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Geary St. south side between Grant and Stockton Block 313 Parcel 1	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Grant St. west side between Geary and O'Farrell	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	O'Farrell St. north side between Grant and Stockton Block 313 Parcel 8,10	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
	Security Pacific Alley	7/10	7/24		8/7	8/21		9/4	9/18		10/2	10/16	10/30	11/14	11/28		12/12	12/26	
TUES.	Bush St. south side between Mason and Powell	7/4	7/18		8/1	8/15	8/29	9/12	9/26										
	Bush St. south side between Powell and Stockton	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Bush St. south side between Stockton and Grant	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Chelsea Place	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Burritt Alley	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Anson Alley	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Stockton St. east side between Bush and Sutter	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Stockton St. west side between Bush and Sutter	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Sutter St. north side between Powell and Stockton	7/4	7/18		8/1	8/15	8/29	9/12	9/26		1/0	1/0		1/0	1/0	1/0	1/0	1/0	
	Geary St. south side between Grant and Kearny	7/11	7/25		8/8	8/22		8/5	8/19		4/12	4/26		5/10	5/24		6/14	6/28	
	Market St. north side between Kearny and Grant	7/11	7/25		8/8	8/22		8/5	8/19		4/12	4/26		5/10	5/24		6/14	6/28	
	Grant St. east side between Geary and O'Farrell	7/11	7/25		8/8	8/22		8/5	8/19		4/12	4/26		5/10	5/24		6/14	6/28	
	O'Farrell St. south side between Grant and Stockton Block 328 Parcel 1	7/11	7/25		8/8	8/22		8/5	8/19		4/12	4/26		5/10	5/24		6/14	6/28	
	Market St. north side between Grant and Stockton Block 328 Parcel 1	7/11	7/25		8/8	8/22		8/5	8/19		4/12	4/26		5/10	5/24		6/14	6/28	
WED.	O'Farrell St. south side between Cyril Magnin and Mason	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	O'Farrell St. south side between Cyril Magnin and Powell Block 326 Parcel 18	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Cyril Magnin St. west side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Cyril Magnin St. east side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Mason St. east side between O'Farrell and Ellis	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Ellis St. north side between Mason to Cyril Magnin	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Ellis St. north side between Cyril Magnin and Powell Block 326 Parcel 23	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Ellis St. south side between Mason and Cyril Magnin	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Mason St. east side between Ellis and Eddy	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
	Cyril Magnin west side between Ellis and Eddy	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20	
Eddy St. north side between Mason and Cyril Magnin	7/5	7/19		8/2	8/16	8/30	9/13	9/27		10/11	10/25		11/8	11/22		12/6	12/20		
	Bush St. south side between Grant and Kearny	7/12	7/26		8/9	8/23		9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/13	12/27	
	Mark Lane	7/12	7/26		8/9	8/23		9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/13	12/27	
	Grant St. west side between Bush and Sutter	7/12	7/26		8/9	8/23		9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/13	12/27	
	Grant St. east side between Bush and Sutter	7/12	7/26		8/9	8/23		9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/13	12/27	
	Harlan Alley	7/12	7/26		8/9	8/23		9/6	9/20		10/4	10/18		11/1	11/15	11/29	12/13	12/27	
	Sutter St. north side between Stockton and Grant	7/12	7/26																

Campton Place north side between Stockton and Grant	7/13	7/27		8/10	8/24		9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/14	12/28	
Campton Place south side between Grant and Stockton Block 294 Parcel 6-9	7/13	7/27		8/10	8/24		9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/14	12/28	
Post St. north side between Grant and Stockton Block 294 Parcel 6-9	7/13	7/27		8/10	8/24		9/7	9/21		10/5	10/19		11/2	11/16	11/30	12/14	12/28	